

FreeNAS - Umbrella #28498

Implement Meltdown mitigation

02/14/2018 06:18 AM - Ben Gadd

Status: Done	Due date:
Priority: Important	
Assignee: Alexander Motin	
Category: OS	
Target version: 11.2-BETA1	
Reason for Closing:	Needs Doc: No
Reason for Blocked:	Needs Automation: Yes
Description	
Related issues:	
Related to FreeNAS - Feature #27656: Include Intel Meltdown workaround code	Done

History

#1 - 05/31/2018 09:54 AM - Dru Lavigne

- Category set to OS
- Status changed from Not Started to In Progress
- Assignee changed from Release Council to Alexander Motin
- Target version changed from 11.2-RC2 to 11.2-BETA1

#2 - 05/31/2018 09:54 AM - Dru Lavigne

- Related to Feature #27656: Include Intel Meltdown workaround code added

#3 - 05/31/2018 09:54 AM - Dru Lavigne

- Related to Bug #27822: Create a critical, non-dismissable alert if user manually disables meltdown code added

#4 - 05/31/2018 11:00 AM - Dru Lavigne

- Subject changed from Meltdown / Spectre Mitigation to Meltdown mitigation
- Status changed from In Progress to Ready for Testing

#5 - 05/31/2018 11:03 AM - Dru Lavigne

- Related to deleted (Bug #27822: Create a critical, non-dismissable alert if user manually disables meltdown code)

#6 - 05/31/2018 11:04 AM - Dru Lavigne

- Needs Doc changed from Yes to No
- Needs Automation changed from No to Yes

#7 - 06/20/2018 01:57 PM - Bonnie Follweiler

- Status changed from Ready for Testing to Passed Testing

After talking to Mav, we came to the conclusion that this was the ticket that was used to track changes for Meltdown Marking it as Passed Testing

#8 - 06/20/2018 02:04 PM - Dru Lavigne

- Status changed from Passed Testing to Done

#9 - 06/21/2018 10:09 AM - Dru Lavigne

- Subject changed from Meltdown mitigation to Implement Meltdown mitigation