

## FreeNAS - Feature #31185

Umbrella # 25917 (Done): Move business logic from Django to middlewared and make websocket API feature complete

### Convert Services:UPS to Middlewared

04/02/2018 04:00 PM - William Grzybowski

|   |                                  |
|---|----------------------------------|
| <b>Status:</b> Done   | <b>Estimated time:</b> 0.00 hour |
| <b>Priority:</b> Expected   |                                  |
| <b>Assignee:</b> Waqar Ahmed  |                                  |
| <b>Category:</b> Middleware   |                                  |
| <b>Target version:</b> 11.2-BETA1   |                                  |
| <b>Severity:</b> Low Medium   | <b>Needs Merging:</b> No         |
| <b>Reason for Closing:</b>  | <b>Needs Automation:</b> Yes     |
| <b>Reason for Blocked:</b>  | <b>Support Suite Ticket:</b> n/a |
| <b>Needs QA:</b> No   | <b>Hardware Configuration:</b>   |
| <b>Needs Doc:</b> No  |                                  |
| <b>Description</b>  |                                  |
| Ticket to track transfer of business logic from Django/GUI to middlewared and making use of middleware client in GUI. |                                  |

#### History

**#1 - 04/03/2018 02:44 PM - Waqar Ahmed**

- Status changed from Not Started to In Progress

**#2 - 04/04/2018 04:32 AM - Waqar Ahmed**

- % Done changed from 0 to 90

**#3 - 04/06/2018 08:50 AM - Waqar Ahmed**

- Status changed from In Progress to Done

- % Done changed from 90 to 100

PR -- <https://github.com/freenas/freenas/pull/1067>

**#4 - 04/06/2018 12:22 PM - Dru Lavigne**

- Target version changed from 11.2-RC2 to 11.2-BETA1

**#5 - 04/09/2018 08:08 AM - William Grzybowski**

- Needs QA changed from No to Yes

**#6 - 04/09/2018 08:34 AM - Joe Maloney**

- Needs Automation changed from No to Yes

**#7 - 05/02/2018 05:38 AM - Dru Lavigne**

- Status changed from Done to Ready for Testing

**#8 - 06/27/2018 06:12 AM - Dru Lavigne**

- Status changed from Ready for Testing to Done

- Needs QA changed from Yes to No